

Progress of the Project Actions (Last updated: January 2015)

Completed action

Action under-way

Following action

ACTIONS		
<u>A. Preparatory actions</u>	<i>Beneficiary responsible for the action</i>	<i>Deadline</i>
A1: Workshop on Favourable Reference Values (FRVs)	<i>BirdLife Cyprus</i>	<i>June 2012</i>
A2: Report on FRVs for Oroklini Lake and Cyprus for key species	<i>BirdLife Cyprus</i>	<i>January 2013</i>
A3: Determination of lake contours and delineation of the lake	<i>Game and Fauna Service</i>	<i>November 2012</i>
A4: Hydrology study & Ichthyological study & Analysis of Pressures and Impacts on runoff water quality for the Oroklini Lake catchment	<i>BirdLife Cyprus</i>	<i>November 2012</i>
A5: : Elaboration of an Action Plan for Oroklini Lake	<i>BirdLife Cyprus</i>	<i>July 2014</i>
A6: Get a fencing permission for the site	<i>Game and Fauna Service</i>	<i>July 2012</i>
A7: Elaboration of a predation study on target species	<i>Game and Fauna Service</i>	<i>August 2014</i>
<u>C. Concrete Conservation Actions</u>	<i>Beneficiary responsible for the action</i>	<i>Deadline</i>
C1: Fencing of the site in order to minimise disturbance and prevent unauthorised human and vehicle access to the site	<i>Game and Fauna Service</i>	<i>November 2013</i>
C2: Restoration of the area where the illegal flea market used to operate	<i>Game and Fauna Service</i>	<i>December 2012</i>
C3: Water management works	<i>BirdLife Cyprus</i>	<i>November 2013</i>
C4: Removal of Invasive Alien Species (acacias)	<i>Department of Forests</i>	<i>June 2014</i>
C5: Planting native trees and shrubs	<i>Department of Forests</i>	<i>June 2014</i>

Completed action

Action under-way

Following action

<u>D. Public awareness and dissemination of results</u>	<i>Beneficiary responsible for the action</i>	<i>Deadline</i>
D1: Erection of Notice Boards on site	<i>Game and Fauna Service</i>	<i>September 2012</i>
D2: Project Website	<i>BirdLife Cyprus</i>	<i>June 2012</i>
D3: Elaboration of a Layman's report in English and Greek	<i>BirdLife Cyprus</i>	<i>December 2014</i>
D4: Erection of one hide for nature watching that will include interpretation panels	<i>Game Fund and BirdLife Cyprus</i>	<i>March 2014</i>
D5: Construction of footpath leading to the hide	<i>Department of Forests</i>	<i>March 2014</i>
D6: Construction of information point with awareness raising material	<i>Voroklini Community Council</i>	<i>January 2014</i>
D7: Photo competition and exhibition, and album with photos from Oroklini Lake	<i>Voroklini Community Council</i>	<i>November 2013</i>
D8: Information and consultation meetings and visits to the site for the local community	<i>Voroklini Community Council</i>	<i>June 2014</i>
D9: Volunteer 'Clean Oroklini Day'	<i>Voroklini Community Council</i>	<i>November 2013</i>
D10: Awareness raising material for Oroklini Lake (video, leaflet and sticker)	<i>Environment Department</i>	<i>September 2013</i>
D11: Educational pack for schools to be distributed to teachers	<i>Environment Department</i>	<i>September 2013</i>
D12: Workshop for teachers about Oroklini Lake and Natura 2000 network	<i>Environment Department</i>	<i>November 2013</i>
<u>E. Overall project operation and monitoring</u>	<i>Beneficiary responsible for the action</i>	<i>Deadline</i>
E1: Project operation and management	<i>Game and Fauna Service and BirdLife Cyprus</i>	<i>December 2014</i>
E2: Project monitoring	<i>Game and Fauna Service</i>	<i>September 2014</i>
E3: Networking workshop "Managing Wetlands for Birds"	<i>BirdLife Cyprus</i>	<i>October 2013</i>
E4: Financial Audit	<i>Game and Fauna Service</i>	<i>January 2015</i>
E5: Production of an a "After-LIFE Conservation Plan"	<i>Game and Fauna Service</i>	<i>January 2015</i>